
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:01 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 681 Date: 31-Oct-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 149

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

GENERAL:
•Email review
•1430 hrs Hinge K meeting hrs SAS Staff Meeting
Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•No work being performed here today.
Hinge KW:
•Conco is working on formwork all day. Conco: Jim Medina, Jorge Gomez, Jason Silva, Ricardo
Valenzuela, Phil Rietz, and Pat Finley.
•HS Rebar is on site today placing the top deck reinforcing. Those on site include: Simon Martinez, John
Pantoja, Venustiano Nunez, Walter Godoy, Aden Moreno (4), and Lupe Vasquez (4).
Hinge KE:
•Tie-down rod adjustments this morning. In order to get a “hold” on the creep of the E-Line YBITS, loading
in the Tie-down system was increased from about 3,650 kips to 4,350 kips. Dan McNichol (ABF), Mike
Bonnici (ABF), Ken Woon (ABF), 2 guys from VGO, Bob Dameron, and Ashley Takata were on site for the
operation. It took about 2 hours.
•Two workers are blasting the stressing diaphragm of Hinge KE this morning.

West Jacking Saddle:
•I met with Levi Gatsos at the Jacking Saddle for operator splice prequalifications. After waiting for an hour
one worker showed up and performed splices on 4 - #8 HRC 500/520 and 4 - #9 HRC 500/520; Matt Bach
performed the tests. Since there was no paperwork for the test bars I did not give the TL-101’s to Levi.
One of the test bars was about 8 feet long, so Levi has to find out what length they have to be in order to
send it to be tested and he also has to get with Aaron Prhclik (METS) to find out what paperwork has to
accompany the bars.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HARRIS SALINAS REBAR

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM JOHN PANTOJAIronworker 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 681 Date: 31-Oct-2012 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: HARRIS SALINAS REBAR

TRUCK

1.00

*E0040354

0.00

No

0.00 0.00

JNM TANO NUNEZIronworker 1.00 0.00 0.00 1.00

JNM WALTER GODOYIronworker 1.00 0.00 0.00 1.00

FOR SIMON MARTINEZIronworker 1.00 0.00 0.00 1.00

Diary: Dispute

CCO #208 Hinge K Coordination

Harris Salinas workers are on site bending rebar into alignment from YBITS into the Hinge K closure.

001 0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

0.00

000431

0.00

No

0.00 0.00

VEHICLE

4.00

000773

0.00

No

0.00 0.00

VEHICLE

4.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

4.00

000439

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 4.00 0.00 0.00 4.00

APP Ken WoonSurveyor 4.00 0.00 0.00 4.00

APP MICHAEL BONNICISurveyor 4.00 0.00 0.00 4.00
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